
Item # MPL Outstanding Items List Responsible Party Date Level Room Number
Date 

Complete Comments

1 Aluminum Parapet Cap Thermal Expansion Issue DAC 13-Dec L2-L4 Exterior DAC will complete this work while on site for 4th Floor Patio Addition

2 Main Entrance Glass Vestibule Work TC Glass 27-Apr L1 107 Work is scheduled for the week of May 9th. We will hold a preconstruction meeting with all parties next week

to review the plan.

3 Curtain Wall UV Transmittance TC Glass 27-Apr L1-L4 DAC will coordinate set up a meeting with all parties to review the response from the glass supplier

4 Failed Curtain Wall Glass at Climbing Structure TC Glass 27-Apr L1 106 TC Glass will replace this glass. Timeframe is still to be determined, we will discuss in next weeks meeting.

5 Continued Hardware. Storefront Framing Issues TC Glass 27-Apr L4 423 TC Glass is aware of this issue, they need to provide an update on it in the meeting next week.

at Doors 405 & 411

6 Door 115 cylinder issues TC Glass 27-Apr L1 115 Staff door from Marketplace to hallway, by New Books – master key does not work or works poorly

7 Door 401A North Door TC Glass 27-Apr L4 401 Cooper Room A door – master key does not work or works poorly

8 Door 236 TC Glass 27-Apr L2 236 Dooris jammed or seems stuck, making it difficult to open or close properly

9 Door 003 TC Glass 27-Apr LL 003 Staff Elevator Vestibule Door rod continues to not retract which holds the door open, like the issues 

with the main entrance doors. See attached email for additional questions from the MPL. 

10 Rooftop Patio Addition DAC 27-Apr L4 419 New work added. The plans are at the city for permiting. DAC is working on shop drawings/RFIs for steel


